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MONSANTO
From: Gordon A. Grundmann - CSéG Corporate Engineering (4-6112)
Date: June 28, 1985 cc: D.R. Bowers CS6G
‘ L.V. Bumbicka 1740+
Subj: Project Progress Meetings R.M. Calles CS6G
M.A. Coco Alberici
Re: CEA 3808 - Main South Trunk Sewer R.J. Geile CS6G
E.R. Hartman CS6G
TO: J.J. Beckerle Alberici P.R. Hoemann 1740
W. Bodine Alberici L.C. Kreh JF2ED
T.N. Carrico 1740* F.A. Mayse CS6G
W.C. Koester Albericix* B.W. Steketee 1740
K.W. Lichtenheld CS6G* R.L. Wiese CS6G
C.J. Lotz Alberici*
R.L. Nelson 1740+ *pPresent at meeting
~K.W. Petterson 1740* **part time
O.N. Shipley 1740*

Following are minutes of the meeting
construction trailers on 06/27/85 at

held at the CED
9:30 a.m.

1. Construction Progress

a.

The VCP for laterals L-34 and L-35 has been installed.
The 12* lateral L-35 was retested and 3 of the 6 joints
leaked. One leak is in the VCP itself which did not leak
on the first test. A double belled piece of pipe will be
installed to correct the problem. This line drains
rainwater.

The 8" VCP lateral L-34 will be tested today, 06/28/85.

The encasement base for lateral L-36 has been poured.
The 6" VCP going into manhole 1-CC has been laid and the
furan joint material is being installed.

The 42" VCP base slab has been poured through the culvert
Pipe at ACL to manhole l1-EE. Installation of the pipe in
the trench here will begin today, 06/28/85.

It is significant to note that no 42® VCP has been laid
since April 8. The array of problems ranging from
contaminated soil to an extremely wet late spring have
seriously hampered progress.

for manhole 1-JJ have been formed., They will
today, 06/28/85.

The walls
be poured

The plant did some substation work and apparently
reversed phases as it was discovered that 4 of the
dewatering pumps were running backwards. The leads were
reversed and the pumps have restored the proper ground
water level, Unfortunately, water got in the trench and
some cleanup 1s reguired.
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f. Alberici to pour encasement base as far east of manhole
1-EE as possible. Also plan to pour the encasement base
for laterals L-45 and L-46.

g. With the existing pipe as now exposed, the tie-in of
lateral L-45 from manhole l1-EE north will intercept the
existing pipe at greater than a 22.5° angle, which is
required for cleaning. Lotz will check to see what the
angle would be if the intercept is made approximately
4-feet further north. 1If it is necessary to intercept
beyond that point, it is estimated it could cost up to
$20k to do this. Nelson and Lichtenheld to review after
Lotz gets information. The sheet piling on the north
side probably could not be moved any further north
without complications,

2. Contaminated Soil

a. Excavation of the 42* VCP trench was stopped about 50
feet east of manhole 2-AA due to the discovery of soil
which could be contaminated. Tests are in progress and
results are expected by 07/03.

Additional excavation was started at manhole 2-BB and has
proceeded a small distance east.

b. Soil testing is in progress at manhole 2-AA.

c. Application was again made to the state on 06/25/85 for
permission to ship some of our stockpiled dirt to local
landfills. This may take 4-6 weeks.

3. Jumpers

a. T-1. Core drilling of the existing manholes 2-B-2 and
2-D-2 has been completed. Excavation across the road
will start 06/27/85. The jumper should be installed by
Tuesday, 07/02/85.

The existing pipe between manholes 2-B-2 and 2-C is
leaking. Lichtenheld and Nelson to review options since
this pipe must work to utilize jumper T-1. This
situation needs to be addressed immediately since it 1is
holding up work in this area.

b. T-2. Exploratory work to be done by Alberici as directed
by Shipley.

c. T-3. Exploratory work to be done by Alberici as directed
by Shipley. This will furnish needed information to
determine the routing, etc.
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Cooling Tower Overflow

A continuing problem on this project has been the overflow
water from the cooling tower. This water is finding its way
to the trenches and preventing progress. In addition, the
water is trying to undermine the railroad tracks near
manhole 1-JJ. Chlorine cars sit on this track and this¢is a
safety concern.

Maintenance was called from the meeting and work on repair
or replacement of the sticking f£loat began.

Later in the day the seals (it appears) on a cooling tower
pump blew and water is again reaching the ditches. The
safety problem with the chlorine cars must be addressed.
Nelson and Carrico to discuss with maintenance immediately.

This overflow water is also preventing accepfance of manhole
1-DD since the base remains constantly wet.

Internal Manhole surfaces
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Work continues on the internal surfaces of manholes l-AA,
1-BB and 1-CC. A written punchlist will be prepared on each
manhole which will serve as a definitive list to work
against for meeting all requirements.

It was agreed that an early inspection will be made of the
manholes immediately after the forms are removed to check
contouring, fins, etc. Repairs will be easy while the
concrete is green.

A later inspection will be made of the encasement joint, etc.

Alberici plans to use a silicia sand slurry to fill the

pinholes.

Lateral into Manhole 1-JJ

The lateral from existing manhole 1-D-1 to manhole 1-JJ
passes under the railroad track on which chlorine cars gain
access to ACL. The culvert pipe proposed last week does not
appear feasible. Instead VCP, pre-assembled and encased,
may be dropped into place during the October shutdown.
Details need to be worked out since ACL will only be shut
down for a minimum period of time, such as 3-days.
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7. Miscellaneous

Shipley and Petterson generating a plan for the proposed
work and timing at department 245, This plan will then be
discussed with Nelson and the manufacturing personnel of
department 245. This will, of course, allow them to better
plan their manufacturing operations during the sewer
construction work.

No progress meeting will be held on July 4. 1Instead, the next

"meeting will be held at the CED construction trailers at

9:30 a.m. on Thursday, July 11, 1985. All Monsanto project
personnel are to meet prior to this meeting at 9:00 a.m.

’

/Gordon A. Grundmann

mb/21782
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Monsanto

FAOM
(namg-Location-ewont: T, Carrico, Ext. 2095

oaTE June 26, 1985 cc. L. Bumbicka
K. Lichtenheld - CS6G
sussect Status Report on CEA 3808 R. Nelson
K. Petterson
REFERENCE 0. Shlpley
B. Steketee
TO . P. Hoemaan

South dock at BBW being used.

Sewer boxes lAA, 1BB, and 1CC have still not been accepted for brick
membrane and coating.

All joints have been made on L-34 and L-35, not tested yet.
Still experiencing trouble on 1-DD water test.

Contaminated soil and drums cleaned up south of BBZ, work begun again
in this area.

Base poured for 1-JJ.
Work started on jumper #l1 on G Street.
Soldier beams driven just about to 2-CC.
T. Carrico

Operation Foreman
>
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